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SPECIAL INSPE CTOR GENE RAL  FOR IRAQ RECONSTRUCTION  
 

400 Army Navy Drive • Arlington, Virginia 22202 

October 25, 2005 
 
 
MEMORANDUM FOR UNITED STATES AMBASSADOR TO IRAQ 

DIRECTOR, IRAQ RECONSTRUCTION MANAGEMENT OFFICE 
COMMANDING GENERAL, JOINT CONTRACTING COMMAND 

– IRAQ/AFGHANISTAN 
COMMANDER, JOINT AREA SUPPORT GROUP - CENTRAL 

 
 
SUBJECT: Management of Rapid Regional Response Program Grants in South-Central Iraq 

(Report No. SIGIR 05-015) 
 
 
We are providing this audit report for your information and use.  We performed the audit in 
accordance with our statutory duties contained in Public Law 108-106, as amended, which 
mandates the independent and objective conduct of audits relating to the programs and 
operations funded with amounts appropriated or otherwise made available to the Iraq Relief and 
Reconstruction Fund.  Public Law 108-106, as amended, requires that we provide for the 
independent and objective leadership and coordination of and recommendations of polices 
designed to promote economy, efficiency, and effectiveness in the administration of such 
programs and operations and to prevent and detect waste, fraud, and abuse.   
 
We considered management comments from the Iraq Reconstruction Management Office, the 
Joint Contracting Command – Iraq/Afghanistan, and the Joint Area Support Group - Central on a 
draft of this report when preparing the final report.  There was one recommendation to the Joint 
Area Support Group – Central that they did not believe they had the authority to take action on  
the recovery of overpayments made to grantees.  Therefore, we added a recommendation to the 
final report to resolve that issue. 
 
Because we added a recommendation to the final report, we request that the 
United States Ambassador to Iraq provide comments to the final report by November 14, 2005.  
Comments should describe actions taken or planned in response to recommendation and provide 
completion dates for the actions. 
 
We appreciate the courtesies extended to the staff.  For additional information on this report, 
please contact Mr. Joseph T. McDermott at (703) 428-1100, or at joseph.mcdermott@sigir.mil or 
Mr. Clifton Spruill at (703) 343-8817, or at clifton.spruill@iraq.centcom.com.  For the report 
distribution, see Appendix G. 
 
 
 
 

Stuart W. Bowen, Jr. 
Inspector General 
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Special Inspector General for Iraq Reconstruction 
 

Report No. SIGIR 05-015                                                  October 25, 2005 
(Project No. D2004-DCPAAF-0034.2) 

 
 

Management of Rapid Regional Response Program Grants 
in South-Central Iraq 

 
Executive Summary 

 
Introduction.  This audit report is one of a series of reports addressing controls over 
cash, contract management, and grant management for the Coalition Provisional 
Authority South-Central Region.  This audit report discusses the processes used for the 
authorization, award, execution, and oversight of grants within the Coalition Provisional 
Authority South-Central Region. 
 
During 2003-2004, the Coalition Provisional Authority used grants in Iraq to transfer 
Development Fund for Iraq funds from the Coalition Provisional Authority or coalition 
forces to grant recipients.  The grants were intended to help carry out a program or 
project that directly benefited the Iraqi people or assisted in the reconstruction and 
recovery of Iraq.  Between February and June 2004, the Coalition Provisional Authority 
South-Central Region used funds provided from the Development Fund for Iraq through 
the Rapid Regional Response Program to award 74 grants worth approximately 
$20.8 million. 
 
Objective.  The overall audit objective was to determine whether disbursing officers in 
selected locations in southern Iraq complied with applicable guidance and properly 
controlled and accounted for Development Fund for Iraq cash assets and expenditures.  
During our audit, we observed deficiencies in grant award documentation and expanded 
our scope to determine whether grants were properly managed by coalition 
representatives in the South-Central Region. 
 
Results.  South-Central Region personnel, under the direction of the Coalition 
Provisional Authority, did not effectively manage 74 grants awarded through the 
Rapid Regional Response Program in the amount of $20.8 million. 
 
South-Central Region personnel cannot account for more than $20.5 million in 
Development Fund for Iraq funds provided for Rapid Regional Response Program 
grants, and they made payments in the amount of more than $2.6 million that 
exceeded the total value grants awarded.  Our audit shows that Coalition 
Provisional Authority South-Central Region personnel disbursed a total of almost 
$23.5 million through 74 grants, although the award value of these grants was only 
$20.8 million. 
 
We could not determine how grant recipients actually used the cash distributed by 
the South-Central Region through the Rapid Regional Response Program.  Because 
we could not find documentation to support grant performance, we could not 
determine: whether the grants met their intended goals; whether the work for which 
the grants were intended was started or satisfactorily completed; to whom the cash 
was actually disbursed in some grants; and what benefit, if any, the Iraqi people 
received as a result of the grants. 
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We concluded, based on the documentation examined during our review, that the 
South-Central Region failed to adequately manage its Rapid Regional Response 
Program grant program. 
 
Material Internal Control Weaknesses.  Our audit identified material internal control 
weaknesses.  For example, United States government agents and Coalition partners did 
not comply with applicable guidance regarding cash management and did not properly 
control and account for Iraqi cash assets.  In addition, based on our review of the grant 
award process and of actual grant management, there was no assurance that fraud, waste, 
and abuse did not occur in the management and administration of grant funds.  
 
Indications of Potential Fraud.  During this audit, we found indications of potential 
fraud and referred these matters to the Assistant Inspector General for Investigations, 
Office of the Special Inspector General for Iraq Reconstruction, for action.  Related 
investigations are continuing. 
 
Recommendations.  Since the Coalition Provisional Authority was dissolved on 
June 28, 2004, we are addressing the recommendations to three of the 
four successor organizations: the Iraq Reconstruction Management Office, the Joint 
Contracting Command – Iraq/Afghanistan, and the Joint Area Support Group - 
Central. 
 
We added a recommendation to the United States Ambassador to Iraq, because the 
Commander, Joint Area Support Group - Central stated that the responsibility for seeking 
reimbursement of any overpayments is up to the office that managed the grant and not the 
disbursing office. 
 
1. We recommend that the United States Ambassador to Iraq determine the party 

responsible for collecting the overpaid grant amounts and direct the responsible 
individual to take action to seek reimbursement for the overpaid grant amounts. 

 
2. We recommend that the Director, Iraq Reconstruction Management Office, 

ensure proper authorization and oversight of the grant approval and 
administrative processes for all existing and future grants. 

 
3. We recommend that the Commanding General, Joint Contracting Command – 

Iraq/Afghanistan require contracting officers, for all existing and future grants: 
a. Follow the Department of Defense 3210.6-R, Grants and Agreements, for 

the award and administration of grants 
b. Require grant recipients to provide receipts for all expenditures 
c. Require monthly reports from the grant recipients detailing expenditures and 

achievements 
d. Ensure regular site-visits to the grant recipient location 
e. Require reports at the end of the grant to assess the performance of the 

grantee and to document the outcome of the grant in relation to the grant 
goals 

4.   We recommend that the Commander, Joint Area Support Group - Central: 
a. Require paying agents to obtain proper grant approval documentation prior 

to making disbursements 
b. Require the appropriate separation of duties 
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c. Establish a special team to review disbursements made in other regions of 
Iraq to determine if the same conditions exist as determined by the Special 
Inspector General for Iraq Reconstruction in the South-Central Region 

Management Comments and Audit Response.  The Director, Iraq Reconstruction 
Management Office; the Commanding General, Joint Contracting Command – 
Iraq/Afghanistan; and the Commander, Joint Area Support Group - Central 
generally concurred with the finding and recommendations.  The comments that 
concurred with recommendations are responsive.  However, for one 
recommendation, the Joint Area Support Group - Central stated it did not have the 
responsibility for seeking recovery of overpayments to grantees.  Therefore, we 
added a recommendation to the United States Ambassador to Iraq in the final report 
to establish who is responsible to recover these funds and deleted the 
recommendation directed to the Joint Area Support Group - Central to seek 
recovery of overpayments. 
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Background 
Introduction 
 
This audit report is one of a series of reports addressing controls over cash, contract 
management, and grant management for the Coalition Provisional Authority (CPA) 
South-Central Region.  This audit report discusses the processes used for the 
authorization, award, execution, and oversight of grants within the CPA South-Central 
Region. 
 
Coalition Provisional Authority.  CPA Regulation Number 1 was issued on 
May 16, 2003, by the CPA Administrator, “Pursuant to my authority as Administrator of 
the Coalition Provisional Authority, relevant United Nations Security Council 
resolutions, including Resolution 1483 (2003), and the laws and usages of war,. . . .”  
CPA Regulation Number 1 stated: 
 

The CPA shall exercise powers of government temporarily in order to 
provide for the effective administration of Iraq during the period of 
transitional administration, to restore conditions of security and 
stability, to create conditions in which the Iraqi people can freely 
determine their own political future, including by advancing efforts to 
restore and establish national and local institutions for representative 
governance and facilitating economic recovery and sustainable 
reconstruction and development. 

 
The Development Fund for Iraq.  United Nations Security Council Resolution 1483, 
which was adopted on May 22, 2003, noted the establishment of the Development Fund 
for Iraq (DFI) and assigned responsibility for managing the fund to the CPA.  The 
resolution noted that the CPA should direct disbursement of DFI funds, in consultation 
with the Iraqi interim administration.  It also required that the DFI funds be used in a 
transparent manner to meet the humanitarian needs of the Iraqi people, for the economic 
reconstruction and repair of Iraq’s infrastructure, for the continued disarmament of Iraq, 
for the costs of Iraqi civilian administration, and for other purposes benefiting the people 
of Iraq.  The DFI was the primary financial vehicle to channel revenue from ongoing 
Iraqi oil sales, unencumbered Oil for Food deposits, and repatriated Iraqi assets into the 
relief and reconstruction of Iraq. 
 
During the CPA’s administration of Iraq, the CPA Comptroller managed the DFI, and the 
Program Review Board (PRB) was responsible for recommending expenditures of 
resources from the DFI.  For a description of CPA Regulation Number 2, which applied 
to the DFI, and CPA Regulation Number 3, which applied to the PRB, see Appendix B. 
 
Program Review Board Guidance.  The Director of the PRB provided directives that 
applied to grants’ management within CPA regions.  Two of these directives addressed 
the management of the Rapid Regional Response Program (R3P): 

• PRB Guidance 06, “Rapid Regional Response Program Overview,” 
September 27, 2003 

• PRB Guidance 06.2, “Rapid Regional Response Program Overview 
(amended),” December 14, 2003, and January 25, 2004 
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Rapid Regional Response Program.  The R3P funds were derived from the DFI, and 
the CPA provided those funds to the Iraqi people for needed infrastructural repairs and 
upgrades.  The objectives of the R3P were to create local jobs, support local industries, 
and stimulate the economy.  The R3P was initially conceived as a civilian equivalent of 
the Commanders’ Emergency Response Program fund.1  Further, it was designed to 
provide maximum flexibility to regional and governorate coordinators in implementing 
projects responsive to the needs in their areas of responsibility.  The program 
incorporated and expanded upon authorities of previously funded programs: 

• the Directors’ Emergency Response Program, which provided an emergency 
response capacity 

• the Construction Initiative, which provided greater funding authority for 
construction activities 

The discretionary authority under which regions could execute programs without prior 
Regional Program Coordinator approval was increased to $500,000 from $200,000 
through PRB Guidance 06.2, as amended on December 14, 2003, and January 25, 2004. 
 
South-Central Region.  The CPA established the South-Central Regional office in the 
spring of 2003, and it was comprised of the provinces of Anbar, Babil, Karbala, Najaf, 
Qadisiyah, and Wasit; which cover approximately half of the land mass of Iraq.  South-
Central Region personnel worked with the Iraqi people and coalition forces to establish 
the conditions for a free, sovereign, and democratically-elected representative 
government in Iraq.  The top priorities of the South-Central Region were electricity, 
human rights, security, strategic communications, tribal democracy, and women’s rights.   
 
Organizations Responsible Grants Management.  The CPA was the authority 
responsible for the temporary governance of Iraq through June 28, 2004.  Thereafter, the 
Iraqi Interim Government was the authority responsible for the governance of Iraq.  The 
responsibility for the DFI transferred from the CPA to the Iraqi Interim Government on 
June 28, 2004.  For information on the CPA organizational responsibilities concerning 
grants management, until it ceased to exist on June 28, 2004, see Appendix C. 
 
Due to the dissolution of the CPA, four U.S. government organizations assumed 
responsibilities for the management of grants in Iraq.  For information on the current 
organizational responsibilities for grants management in Iraq, see Appendix D. 
 

Project and Contracting Office.  The Project and Contracting Office (PCO) now 
has the responsibility to assess requirements for grants.  National Security Presidential 
Directive 36, “United States Government Operations in Iraq,” May 11, 2004, established 
the PCO and directed that the PCO provide acquisition and project management support 
with respect to activities in Iraq, to include grant related activities.  The PCO reports 
through the Deputy Assistant Secretary of the Army (Policy and Procurement) to the 
Assistant Secretary of the Army for Acquisition, Logistics, and Technology.  The PCO 
also administratively reports to the Iraq Reconstruction Management Office. 
 
 

Iraq Reconstruction Management Office.  The Iraq Reconstruction Management 
Office now has the responsibility to approve grants.  National Security Presidential 
Directive 36, “United States Government Operations in Iraq,” May 11, 2004, established 
                                                 
1 According to Combined Joint Task Force-7, Fragmentary Order 89, June 19, 2003, DFI funds were to be 
used to help fund the Commanders’ Emergency Response Program, which provides reconstruction 
assistance to the Iraqi people. 
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the Iraq Reconstruction Management Office within the Department of State and directed 
that organization to facilitate the transition in Iraq.  The Iraq Reconstruction Management 
Office reports to the Chief of Mission in Iraq. 
 

Joint Contracting Command – Iraq/Afghanistan.  The Head of Contracting 
Activity, Joint Contracting Command – Iraq/Afghanistan now has the responsibility to 
administer grants.2  The Joint Contracting Command – Iraq/Afghanistan was established 
in 2004 to consolidate contracting activities and reports through the Deputy Assistant 
Secretary of the Army (Policy and Procurement) to the Assistant Secretary of the Army 
for Acquisition, Logistics, and Technology. 
 

Joint Area Support Group - Central Comptroller.  The Joint Area Support Group 
- Central now has the financial responsibility3 for grants.  The CPA Comptroller, as part 
of the CPA, ceased to exist on June 28, 2004.  When the CPA was dissolved, the CPA 
Comptroller was realigned as the Joint Area Support Group - Central Comptroller.  The 
Joint Area Support Group - Central Comptroller continued to perform the same duties for 
that portion of the DFI still administered by the U.S. Government.  The Joint Area 
Support Group - Central reports to the Commander, Multi-National Force – Iraq.   
 
Objectives 
 
The overall audit objective was to determine whether disbursing officers in selected 
locations in southern Iraq complied with applicable guidance and properly controlled and 
accounted for DFI cash assets and expenditures.  During our audit, we observed 
deficiencies in grant award documentation and expanded our scope to determine whether 
CPA South Central Region personnel properly managed grants.  
 
For a discussion of the audit scope, methodology, and a summary of prior coverage, see 
Appendix A.  For definitions of the acronyms used in this report, see Appendix F.  For a 
list of the audit team members, see Appendix H. 
 
 

                                                 
2 The Joint Contracting Command – Iraq/Afghanistan used Department of Defense 3210.6-R, “DoD Grant 
and Agreement Regulations,” April 13, 1998, as guidance.   
3 The Joint Area Support Group - Central Comptroller provided funds to the CPA regions to disburse for 
the grants.  Afterward, the disbursement documentation was returned to the Joint Area Support Group - 
Central Comptroller’s office for review and to be cleared. 
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Management of Grants in the South-Central 
Region 
 
South-Central Region personnel, under the direction of the CPA, did not effectively 
manage 74 grants awarded through the R3P in the amount of $20.8 million. 
 
This condition occurred because South-Central Region personnel did not always: 

• follow established policies and procedures for authorizing, competing, and 
properly documenting grant awards 

• properly monitor grant performance 
• disburse funds in accordance with proper authorization or specific grant 

agreement disbursing criteria 
• identify disbursements made to grant recipients 
• account for the funds disbursed for the grants 
• prevent payments that exceed the award value of grants 

As a result, South-Central Region personnel cannot account for more than 
$20.5 million in DFI funds provided for R3P grants, and they made payments in the 
amount of more than $2.6 million that exceeded the total value grants awarded.  
Our audit shows that CPA South-Central Region personnel disbursed a total of 
almost $23.5 million through 74 grants, although the award value of these grants 
was only $20.8 million. 
 
We could not determine how grant recipients actually used the cash distributed by 
the South-Central Region through the R3P.  Because we could not find 
documentation to support grant performance, we could not determine: whether the 
grants met their intended goals; whether the work for which the grants were 
intended was started or satisfactorily completed; to whom the cash was actually 
disbursed in some grants; and what benefit, if any, the Iraqi people received as a 
result of the grants. 
 
We concluded, based on the documentation examined during our review, that the 
South-Central Region failed to adequately manage its R3P grant program. 
 
 
Guidance for Grants  
 
In Iraq, the CPA used grants to transfer DFI funds from the CPA or coalition forces to a 
grant recipient.  The grants were intended to help carry out a program or project that 
directly benefited the Iraqi people or assisted in the reconstruction and recovery of Iraq.  
The South-Central Region used funds provided from the DFI through the R3P to award 
74 grants worth approximately $20.8 million between February and June 2004.  A 
Department of Defense regulation and a CPA memorandum provided guidance for the 
management of grants. 
 
Department of Defense 3210.6-R.  According to Department of Defense 3210.6-R, 
“DoD [Department of Defense] Grant and Agreement Regulations,” April 13, 1998, a 
grant is: 
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 A legal instrument which, consistent with 31 U.S.C. 6304, is 
used to enter into a relationship: 
 (a)  The principal purpose of which is to transfer a thing of 
value to the recipient to carry out a public purpose of support or 
stimulation authorized by a law of the United States, rather than to 
acquired property or services for the Department of Defense’s direct 
benefit or use. 
 (b)  In which substantial involvement is not expected between 
the Department of Defense and the recipient when carrying out the 
activity contemplated by the grant. 

 
Coalition Provisional Authority Memorandum 4.  CPA Memorandum 
Number 4, “Contract and Grant Procedures Applicable to Vested and Seized Iraqi 
Property and the Developmental Fund for Iraq, Implementation of Regulation 
Number 3, Program Review Board,” August 19, 2003, (CPA Memorandum 
Number 4) “establishes procedures applicable to the execution of contracts and 
grants for the benefit of the Iraqi people using Iraqi Funds. . . .” The memorandum 
directs that “the CPA will manage and spend Iraqi Funds, which belong to the Iraqi 
people, for their benefit. . . . in a transparent manner that fully comports with the 
CPA's obligations under international law, including Resolution 1483.”  The memo 
also states:   
 

Consistent with their programmatic responsibility to ensure that 
contractors and grantees properly perform their duties, Contracting 
Officers shall be responsible for regularly monitoring the post-award 
execution of all Contracts they approve.  This monitoring process 
includes ensuring that the contractor provides the agreed upon goods, 
services or construction in accordance with the provisions, and that 
payments are made in a timely manner.  Contracting Officers shall 
include in the Contract file a written report describing post-award 
performance by contractors or grantees, including a final assessment 
upon completion of the Contract.  Contracting officers shall rely upon 
locally available military engineering resources in assessing all repair 
and construction projects.  All documents related to the establishment 
and execution of Contracts will be maintained in a Contract file that 
includes the materials described in Appendix A to this Memorandum.  

 
Further, the memorandum states “the Head of Contracting Activity, CPA, shall 
provide administrative oversight as well as technical supervision” of contracting 
officers.  The appendices to this memorandum provided supplemental instructions 
on preparing and executing contracts and grants pursuant to the memorandum.  
Specifically, Appendices A, B, and C of the memorandum identified the contract 
file requirements, standard terms and conditions for solicitations and contracts in 
excess of $5,000, and contract and grant procedures applicable to vested and seized 
Iraqi property and the DFI. 
 
Authorization, Award, and Documentation for Grants 
 
South-Central Region personnel did not follow established policies and procedures 
for authorizing, competing, and properly documenting the awarding of grants issued 
through the R3P. 
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Grants Awarded for Projects Exceeding $500,000.  Ten of the 74 grants we 
reviewed during our audit were awarded in amounts greater than $500,000.  The 
value of those ten grants was $13.4 million.  We identified discrepancies in the 
compliance with the procedures concerning the discretionary authority for the 
approval of grants, the competition for awards, and the amounts of the awards. 
 

Discretionary Authority.  We determined that South-Central Region 
personnel improperly approved 9 of the 10 grants.  The value of those nine grants 
was about $7.4 million.  South-Central Region personnel did not fully comply with 
PRB Guidance 06.2 (amended).  The guidance stated that the “discretionary 
authority under which Regional Coordinators can execute projects without Regional 
Program Coordinator approval is increased to $500,000, and projects up to 
$100,000 can be executed at the Governorate Coordinators’ discretion.”  Projects 
over $500,000 required Regional Program Coordinator approval via form PRB-01, 
“Funding Request Form.”  The Regional Program Coordinator had to review and 
approve the funding request for completeness of the information concerning budget 
and justification, appropriate clearances, identification of funding sources, and other 
pertinent factors.  South-Central Region personnel did not submit form PRB-01 for 
nine grants to the Regional Program Coordinator for approval; instead, South-
Central Region personnel approved the grants.  For a description of CPA 
Regulation Number 3, which applied to the PRB review process, see Appendix B. 
 

Competition in Awarding Grants.  We determined that none of the 
10 grants, totaling $13.4 million, was competitively awarded, and that there was no 
evidence of any necessary competitive process documented in the files.  South-
Central Region personnel did not comply with the required competition actions for 
awarding grants over $500,000.  CPA Memorandum 4 states that “reasonable 
efforts will be made to identify all organizations capable of performing the Grant.  
Grants in excess of $500,000 will be tendered for proposals by capable 
organizations, except as authorized for good cause, in writing, by the official that 
appointed the Contracting Officer involved.” 
 
 Split Awards.  We determined that five grants, totaling $2.1 million, were 
awarded to two recipients.  South-Central Region personnel did not fully comply 
with PRB Guidance 06.2 (amended).  They split the grant amounts in an attempt to 
keep the grant awards under the $500,000 threshold and thus circumvent Regional 
Program Coordinator review.  Projects over $500,000 required Regional Program 
Coordinator approval.  Although each of the five grants amounted to less than the 
$500,000 threshold, when combined, both recipients received grant awards 
exceeding the $500,000 threshold. 
 
Separation of Duties.  We identified three examples in which the South-Central Region 
disbursing agent approved the Funding Request Forms, instead of the Regional Program 
Coordinator, who was the appropriate approval authority.  The disbursing agent 
personally authorized and disbursed $950,000 worth of grants; but, given the lack of 
documentation in the grant files, we could not determine whether this agent approved any 
additional grant funding.  PRB Guidance 06.2 (amended) specifically stated that "the 
disbursing authority may not be involved in the approval process."  Therefore, the 
disbursing agent did not have the discretionary authority to approve these funding 
requests. 
 
Signatures for Grant Agreements.  We determined that 4 of the 74 grants were 
not signed by the contracting officer and that 9 were not signed by the grant 
recipient, as required.   
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Documentation in Grant Files.  We determined that 73 of the 74 grants did not 
have the required documentation and approval authority.  South-Central Region 
personnel did not fully comply with PRB Guidance 06.2 (amended), which required 
that all project proposals must be justified based upon the criteria in the Funding 
Request Form.  For example, 53 of 74 grants did not have the Funding Request 
Form in the files.  Of the 21 grant files that contained a Funding Request Form, 
1 form was signed by an appropriate approving authority, 8 forms were signed by 
South-Central Region personnel that did not possess the appropriate discretionary 
authority, and 12 forms were unsigned. 
 
Monitoring Grant Performance 
 
South-Central Region personnel did not properly monitor grant performance as 
required by the guidance provided by CPA Memorandum Number 4 and 
PRB Guidance 05, “Project Monitoring and Evaluation,” September 30, 2003 
(PRB Guidance 05).  Although CPA Memorandum Number 4 stated that 
performance monitoring was important to ensure that grantees are properly 
performing their duties, this guidance and PRB Guidance 05 generally were not 
followed.   
 
Management Actions to Monitor Grant Performance.  We determined that, for 
most of the grants we reviewed, the responsible officials did not perform the 
following required duties: 

• Reviewing project timelines and project implementation plans with grant 
recipients 

• Visiting projects sites regularly 
• Ensuring monthly reporting from grant recipients that documented the 

expenditures incurred and achievements accomplished 
• Documenting the results of the monitoring and evaluation, which should 

have been included in grant files 
• Confirming delivery of goods or products to recipients to verify receipt 
• Documenting satisfactory work performance by recipients, including a 

completed Certificate of Completion 
• Discussing with the Iraqi beneficiary of the project whether the project 

achieved the desired outcome 
• Reporting on grantee performance by the contracting officer post-award 

Progress Reports in the Grant Files.  We determined that 69 of the 74 grants did 
not have any progress reports in the grant files, and that none of the 74 grants 
awarded by the South-Central Region had any final reports in the files.  South-
Central Region grant files contained no documentation of site-visits or final reports 
written after the completion of the grant.  When we asked about the status of the 
grants, current and former South-Central Region personnel stated they were not 
certain what the status or the outcome was of the grants.  Without any progress 
reports, site-visit reports, or final reports from the grant recipients, we could not 
determine whether the work on projects was satisfactorily completed or even begun. 
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Coalition Provisional Authority Oversight.  We determined that no one from 
outside the South-Central Region provided any oversight of the South-Central 
Region personnel actions in managing or monitoring these grants.   
 
Disbursing Grant Funds 
 
South-Central Region personnel disbursed funds in advance of authorization, 
violated specific grant agreement disbursing criteria, and could not identify 
disbursements made to grant recipients.  CPA Memorandum 4 and the 
R3P guidance required each contract or grant file to contain disbursement 
documentation that recorded the date, amount, and payee for each disbursement 
made.   
 
Disbursement Authorization in Grant Agreements.  We determined that 
five disbursements totaling more than $2.5 million were made to grant recipients 
prior to the signing of the grant agreement.  In four instances, the funds for an entire 
grant or a modification to a grant were paid to the grant recipient at least 10 days 
before the grant agreement was signed.  All grant agreements required the grant 
recipient and the contracting officer to sign the agreement prior to the disbursement 
of funds.  The grant was not considered binding until both the authorized South-
Central Region personnel and grant recipient signed the agreement.  Therefore, 
South-Central Region personnel made these disbursements without proper 
authorization.  Table 1 shows disbursements made prior to the signing of the grant 
agreement. 
 
 

 
Table 1.  Disbursements Made Prior to Signing of Grant Agreement 

 
Grant Number Date of 

Disbursement 
Date of 
Signed 
Grant 

Agreement 
 

Amount 

DABV01-04-G-8007 
P0001 (a modification to 
a grant) 

5/15/2004 5/26/2004 $450,000 

DABV01-04-G-8008 3/15/2004 3/25/2004 $500,000 
DABV01-04-G-8016 4/14/2004 4/15/2004 $500,000 
DABV01-04-G-8022 5/15/2004 5/26/2004 $600,000 
DABV01-04-G-8027 5/15/2004 5/26/2004 $500,000 
    
Total Amount 
Disbursed  

  $2,550,000 

 
 
Disbursement Criteria in Grant Agreements.  Six of the 74 grants awarded by 
the South-Central Region, valued at a total of $1,975,000, had specific language 
that provided procedures for disbursements to the grant recipient.  In all six cases, 
the disbursements did not adhere to the procedures established in the grant 
agreements.  The grant agreement identified conditions as to the amount and time-
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frames for disbursements.4  In four instances, instead of 10 percent of the funds 
being disbursed upon signing the grant as the procedures provided, 100 percent was 
disbursed at signing.  In the other two grants, South Central Region personnel 
disbursed the balance of remaining grant funds without the required submission of a 
budget or initial reports documenting results from the initial disbursement.  
 
Disbursement Documentation in Grant Files.  We determined that the South-
Central Region personnel did not properly document the disbursements of more 
than $1.1 million.  CPA Memorandum 4 and PRB Guidance 04, “Maintaining 
Project Files,” September 30, 2003 (PRB Guidance 04), required grant files to 
contain a signed grant agreement, receipts and invoices, disbursement 
documentation, and a certificate of completion. 
 
We identified a disbursement document in the amount of $950,000, and South-
Central Region personnel stated they had never heard of the particular grant for 
which the disbursement was made.  South-Central Region personnel were unable to 
match the disbursement document to either a signed grant agreement or a grant file.  
A review of records at the Joint Area Support Group - Central Comptroller’s office 
confirmed that the $950,000 was disbursed, and we were able to identify the 
organization receiving the grant.  However, South-Central Region personnel were 
unable to identify the signature of the recipient.  They believed the signature was 
one of the organization’s board members, but they were not certain.  South-Central 
Region personnel were completely unaware that the disbursement had been made, 
the organization to which it was provided, or for what purpose the $950,000 was 
used. 
 
We reviewed another grant file that contained no documentation on a grant project 
that intended payment to the grant recipient in the amount of $200,000.  We found 
that the grant agreement was not signed by the grant recipient; but the file did 
contain a certificate of completion statement stating the grant project was 
completed on May 16, 2004.  However, no documentation was available to show 
payment to the grant recipient.  Former South-Central Region personnel were asked 
whether the grant was paid, and they stated they “believed” the money was 
disbursed.   
 
Accountability for Grant Funds 
 
South-Central Region personnel could not account for the funds disbursed for the 
grants we reviewed, and they made payments that exceeded the award value of 
certain grants.  CPA Memorandum 4 and PRB Guidance 04 required each contract 
or grant file to contain disbursement documentation to record the date, amount, and 
payee for each disbursement made.   
 
Accountability for Grant Funds.  We determined that South-Central Region 
personnel could not account for about $20.5 million of grant funds.  We reviewed 
the South-Central Region’s receipt files for the 74 grants and determined that valid 
receipts were available for only $297,000 of the $20,838,000 disbursed, leaving 
approximately $20.5 million in cash unaccounted for.  According to CPA 
                                                 
4 Some grant agreements stated that the grantee was to receive 10 percent of the funds at the signing of the 
grant agreement, and the remaining funds were to be disbursed after a specific action occurred (e.g., the 
election of a board, the approval of the grant recipient’s budget, or an initial report from the grant recipient 
documenting achievements or results obtained as a result of the initial disbursement). 
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Memorandum 4, grant recipients were required to document the use of funds with 
receipts.  The grant agreements also called for the grant recipients to maintain 
records of all expenditures incurred and to provide the receipts to the South-Central 
Region along with a report documenting the rationale for each of the expenditures.  
Without receipts, the South-Central Region could not account for the funds spent on 
the grants, thus we could not determine how recipients used the grant funds.  
Table 2 shows the amount of grant awards made for which no receipts existed. 
 
 

 
Table 2.  Amount of Cash Unaccounted For 

 
 Number of 

Grants 
 

Amount 

Total Amount of Grants Awarded 74 $20,838,000 
    Less: Grant Files with Receipts Available   7 $297,000 
   
Grant Files with Receipts Missing 67 $20,541,000 

 
 
Disbursement Amounts.  South-Central Region personnel overpaid eight grants in 
the amount of approximately $2.6 million.  The grant files contained no evidence 
indicating that the overpayments were ever returned or that the South-Central 
Region personnel ever asked for return of this money.  For a detailed list of the 
overpayments, see Appendix F. 
 
Examples of South-Central Region Grants Management 
 
The CPA South-Central Region used R3P funds to award 74 grants worth 
approximately $20.8 million between February and June 2004.  The following are 
two examples, from those 74 grants, of the mismanagement of grants used in the 
South-Central Region.  The examples show the results of our evaluations of the 
management of these two particular grants. 
 
A Grant to Establish or Restore Public Structures and Facilities.  A grant in the 
amount of $6 million was awarded to the Provincial Government of Najaf5 to: 
 

. . . establish or restore to appropriate condition public structures and 
facilities in the Province of Najaf, including but not limited to, 
government, educational, historical, and religious structures and 
facilities and the surrounding areas which were damaged by war and 
conflicts to facilitate the economic recovery of the Province of Najaf. 

 
The grant required the Provincial Government of Najaf to maintain records and 
promptly furnish quarterly reports to the CPA.  The quarterly reports were to 
contain all such information as the CPA would reasonably require for 
documentation of the use of the proceeds of this grant.  
 

                                                 
5 Najaf is one of the six Iraqi provinces that comprised the CPA South-Central Region 
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Documentation in Grant Files.  We found that the grant file contained only 
the signed grant agreement and the disbursement document in the amount of 
$6 million.  The grant file did not contain any requests for information from the 
CPA representatives, any receipts or written reports from the Provincial 
Government of Najaf, or any record of site-visits from South-Central Region 
personnel.   

 
Expenditure of Grant Funds.  According to the grant agreement, the 

completion date of the grant was December 31, 2006, and any sums provided under 
this grant which were not expended on or before that date were to be ”remitted back 
to the CPA.”  At the time of our review, South-Central Region personnel did not 
know the amount expended and whether any funds potentially were available for 
return.   

 
Completion of Grant Work.  At the time of our review, no South Central 

Region personnel knew whether this grant was still underway or completed.  If the 
grant had been completed, then South-Central Region personnel should have 
executed a post-award assessment to evaluate the affect the grant had upon the 
community and the performance of the Provincial Government of Najaf in 
achieving the objectives of the grant. 

 
Oversight of the Grant.  We found a complete lack of any requests for 

information, no receipts or written reports, no record of site-visits, and no funds 
accountability, and thus the South-Central Region apparently exercised no oversight 
of the $6 million grant.   
 
Grants for Programs to Promote Employment, Equal Rights for Women, and 
Democratic Ideals.  A grant recipient received six grants between April and May 
2004 totaling $3,550,000.  The grants were intended to establish a program for 
immediate employment for Iraqis and to promote programs for equal rights for 
women and democratic ideals.  The grants contained language requiring the 
recipient to: 
 

. . . track all expenditures and the purpose of each expenditure and 
provide a report to the South-Central Regional Coordinator on a 
monthly basis until such time as the funds are fully expended. 

 
CPA Memorandum Number 4 “establishes procedures applicable to the execution 
of contracts and grants for the benefit of the Iraqi people using Iraqi Funds. . . .” 
CPA Memorandum 4 also stated that obtaining receipts for significant payments 
and documenting the use of funds was necessary to exercise fiscal responsibility 
when executing grants.   
 

Expenditure of Grant Funds.  Instead of following the requirements of 
CPA Memorandum Number 4, South-Central Region personnel disbursed the 
money for each grant in one lump sum at the start of the grant.  The grant recipient 
did not provide any receipts to document the expenditure of funds and did not 
provide the required monthly project reports.   
 

Site-visits to Grant Projects.  The South-Central Region was responsible for 
visiting project sites to “ascertain proper usage of the funds.”  No documentation 
existed in the six grant files to indicate any site-visits, any contact with the 
recipient, or any attempt to determine how the funds were spent. 
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Completion of Grant Work.  Current and former South-Central Region 
personnel were not familiar with any project or program completed by the grant 
recipient with the funding provided by the six grants. 
 

Oversight of the Grant.  The lack of any receipts or written reports, any 
record of site-visits, and any funds accountability resulted in the South-Central 
Region apparently losing oversight of the $3,550,000 grants.   
 
Conclusion 
 
The South-Central Region awarded 74 R3P grants using funds from the DFI to 
support programs and projects that were to directly benefit the Iraqi people or assist 
in the recovery of Iraq. 
 
Our review of these grants determined that CPA South-Central Region personnel 
did not properly manage approximately $20.8 million in funds provided by the DFI 
to support the South-Central Region R3P.  South-Central Region personnel could 
not account for more than $20.5 million in funds provided by the DFI for grants 
they managed during the period February through June 2004.  Further, 
overpayments were made that exceeded the total value of grants awarded by more 
than $2.6 million.  Our audit revealed that South Central Region personnel 
disbursed a total of almost $23.5 million for the 74 grants even though the award 
value of these grants was only $20.8 million. 
 
Because almost 98 percent of the awarded amounts for the 74 grants could not be 
accounted for, we could not determine for what purposes the cash expended by the 
South-Central Region for the grants were actually used by the grant recipients.  
Finally, because we could not find documentation to support grant performance, we 
could not determine whether the grants met their intended goals; whether the work 
for which the grants were intended was started or satisfactorily completed; to whom 
the cash was actually disbursed in some grants; and what benefit, if any, the Iraqi 
people received as a result of the grants. 
 
We concluded, based on the documentation examined during our review, that the 
South-Central Region failed to adequately manage its R3P grant program. 
 
Material Internal Control Weaknesses.  Our audit identified material internal control 
weaknesses.  U.S. government agents and Coalition partners did not comply with 
applicable guidance and did not properly control and account for Iraqi cash assets.  In 
addition, based on the award process for grants and the management of grants we 
evaluated, there was no assurance that fraud, waste, and abuse did not occur in the 
management and administration of assets.  
 
Indications of Potential Fraud.  During this audit, we found indications of potential 
fraud and referred these matters to the Assistant Inspector General for Investigations, 
Office of the Special Inspector General for Iraq Reconstruction, for action.  Related 
investigations are continuing. 
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Recommendations, Management Comments, and Audit 
Response 
 
Redirected and Added Recommendations.  Since the Coalition Provisional 
Authority was dissolved on June 28, 2004, we are addressing the recommendations 
to three of the four successor organizations: the Iraq Reconstruction Management 
Office; the Joint Contracting Command – Iraq/Afghanistan; and the Joint Area 
Support Group - Central. 
 
We added a recommendation to the United States Ambassador to Iraq because the 
Commander, Joint Area Support Group - Central, stated that the responsibility for 
seeking reimbursement of any overpayments is up to the office that managed the grant, 
not the disbursing office. 
 
1. We recommend that the U.S. Ambassador to Iraq determine the party 

responsible for collecting the overpaid grant amounts and direct the responsible 
individual to take action to seek reimbursement for the overpaid grant amounts. 

 
2. We recommend that the Director, Iraq Reconstruction Management Office, 

ensure proper authorization and oversight of the grant approval and 
administrative process for all existing and future grants. 

 
Management Comments.  The Director, Iraq Reconstruction Management Office 
concurred. 
 
3. We recommend that the Commanding General, Joint Contracting Command – 

Iraq/Afghanistan require that contracting officers, for all existing and future 
grants:  

a. Follow the Department of Defense 3210.6-R, Grants and Agreements, 
for the award and administration of grants. 

b. Require grant recipients to provide receipts for all expenditures. 
c. Require monthly reports from the grant recipients detailing expenditures 

and achievements.  
d. Ensure regular site-visits to the grant recipient location. 
e. Require reports at the end of the grant to assess the performance of the 

grantee and to document the outcome of the grant in relation to the grant 
goals. 

 
Management Comments.  The Commanding General, Joint Contracting 
Command – Iraq/Afghanistan concurred and noted that Joint Contracting 
Command – Iraq/Afghanistan currently has no grants officers and the normal 
requirement for grants reporting is quarterly. 
 
4. We recommend that the Commander, Joint Area Support Group - Central: 

a. Require paying agents to obtain proper grant approval documentation 
prior to making disbursements. 

b. Require the appropriate separation of duties. 
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c. Establish a special team to review disbursements made in other regions 
of Iraq to determine if the same conditions exist as determined by the 
Special Inspector General for Iraq Reconstruction in the South-Central 
Region. 

 
Management Comments.  The Commander, Joint Area Support Group - Central 
generally concurred with all recommendations and took corrective actions.  The 
Commander, Joint Area Support Group - Central partially concurred with the 
recommendation to seek reimbursement for overpayments, stating that the 
responsibility for seeking reimbursement of any overpayments is up to the office 
that managed the grant, not the disbursing office.  However, it will support 
whatever guidance it is provided by the office that is responsible.  As a result, we 
deleted the recommendation to the Commander, Joint Area Support Group - Central 
to seek reimbursement for the overpayments. 
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Appendix A.  Scope and Methodology 
In September 2004, we initiated an audit of cash controls over disbursing officers in 
southern Iraq as a result of concerns brought to our attention by staff of the 
Coalition Provisional Authority (CPA) Comptroller. 
 
We reviewed the following documents issued by the CPA: 

• CPA Regulation Number 2, “Developmental Fund for Iraq,” June 10, 2003 
• CPA Regulation Number 3, “Program Review Board,” June 18, 2003 
• CPA Memorandum Number 4, “Contract and Grant Procedures Applicable 

to Vested and Seized Iraqi Property and the Developmental Fund for Iraq, 
Implementation of Regulation Number 3, Program Review Board,” 
August 19, 2003 

• Combined Joint Task Force-7, Fragmentary Order 89, June 19, 2003 
• Combined Joint Task Force-7, Fragmentary Order 1268, December 22, 2003 
• Director, Program Review Board, Program Review Board Guidance 01, 

“Coalition Provisional Authority Allocation Process,” June 9, 2003, updated 
October 4, 2003 

• Director, Program Review Board, Program Review Board Guidance 02, 
“Program Management Model for the Regions,” July 30, 2003 

• Director, Program Review Board, Program Review Board Guidance 03, 
“Program Management Assessment,” July 9, 2003 

• Director, Program Review Board, Program Review Board Guidance 04, 
“Maintaining Project Files,” September 30, 2003 

• Director, Program Review Board, Program Review Board Guidance 05, 
“Project Monitoring and Evaluation,” September 30, 2003 

• Director, Program Review Board, Program Review Board Guidance 06, 
“Rapid Regional Response Program Overview,” September 27, 2003 

• Director, Program Review Board, Program Review Board Guidance 06.2, 
“Rapid Regional Response Program Overview (amended),” December 14, 
2003 and January 25, 2004 

The CPA South-Central Region used Rapid Regional Response Program funds to 
award 74 grants worth approximately $20.8 million between February and June 
2004.  We reviewed all 74 grants.  We initially reviewed the Program Review 
Board minutes to determine whether those grants were approved by the Program 
Review Board. 
 
During our audit, we observed deficiencies in grant award documentation and 
expanded our scope to determine whether grants were properly managed by 
coalition representatives in the South-Central Region to include the authorization, 
award, execution, and oversight of the grants.  We spoke with the contracting 
officials available at the time of our audit regarding the status of the grant projects 
and examined documentation maintained in the grant files.  Those contracting 
officers primarily were located at the South-Central Region, now known as the 
U.S. Regional Embassy Office, located in Al Hillah, Iraq; but one contracting 
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officer who had previously worked for the South-Central Region was working for 
the Joint Contracting Command – Iraq/Afghanistan. 
 
We performed audit work at two locations to review applicable documentation and 
grants management procedures.  At the Joint Area Support Group - Central 
Comptroller’s Office, located in the U.S. Embassy, Baghdad, Iraq; we reviewed 
receipts submitted by South-Central Region pay agents to confirm disbursements 
made for the grants.  At the U.S. Regional Embassy Office, we reviewed all other 
aspects of the grants. 
 
We conducted this performance audit from September 2004 through August 2005, 
in accordance with generally accepted government auditing standards.   
 
Use of Computer-Processed Data.  We did not use computer-processed data to 
perform this audit. 
 
Prior Coverage.  The Special Inspector General for Iraq Reconstruction (SIGIR), 
which was formerly the Office of the Inspector General, Coalition Provisional 
Authority (CPA-IG), issued five reports related to controls over cash and the 
management of contracts.  The U.S. Army Audit Agency also issued a report 
related to controls over cash.  The reports are listed below and are available at the 
indicated website addresses.   
 
Special Inspector General for Iraq Reconstruction Reports.  Reports can be accessed 
on its website at http://www.sigir.mil. 
 
SIGIR Report No. 05-019, “Attestation Engagement Concerning the Award of Non-
Competitive Contract DACA63-03-D-0005 to Kellogg, Brown and Root Services, 
Inc.,” September 30, 2005 
 
SIGIR Report No. 05-006, “Control of Cash Provided to South-Central Iraq,” 
April 30, 2005 
 
SIGIR Report No. 05-008, “Administration of Contracts Funded by the 
Development Fund of Iraq,” April 30, 2005 
 
CPA-IG Report No. 04-007, “Oil for Food Cash Controls for the Office of Project 
Coordination in Erbil, Iraq,” July 26, 2004 
 
CPA-IG Report No. 04-009, “Coalition Provisional Authority Comptroller Cash 
Management Controls Over the Development Fund for Iraq,” July 28, 2004 
 
CPA-IG Report No. 04-013, “Coalition Provisional Authority’s Contracting 
Processes Leading Up to and Including Contract Award,” July 27, 2004 
 
U.S. Army Audit Agency.  Reports can be accessed on its website at 
https://www.aaa.army.mil/reports.htm. 
 
U.S. Army Audit Agency Audit Report:  A-2005-0095-FFG, “Vested and Seized 
Assets, Operation Iraqi Freedom,” February 16, 2005 
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Appendix B.  Coalition Provisional Authority 
Guidance Applicable to Grants 
Coalition Provisional Authority (CPA) guidance for the Development Fund of Iraq 
(DFI) and for the Program Review Board’s (PRB) operations that are relevant to 
grants is: 
 
Coalition Provisional Authority Regulation Number 2.  CPA Regulation 
Number 2, “Development Fund for Iraq,” June 10, 2003, described the 
responsibilities for the administration, use, accounting, and auditing of the DFI.  
This regulation was intended to ensure that the DFI was managed in a transparent 
manner for and on behalf of the Iraqi people, consistent with United Nations 
Security Council Resolution 1483, and that all DFI disbursements would be for 
purposes benefiting the people of Iraq. 
 
Coalition Provisional Authority Regulation Number 3.  CPA Regulation 
Number 3, “Program Review Board,” June 18, 2003, established the procedures 
applicable to the PRB operations.  The PRB was responsible for recommending 
expenditures of resources from the DFI in a manner that meets the interests of the 
people of Iraq, furthers CPA policy objectives, and comports fully with CPA 
stewardship and financial management duties under the applicable laws and 
regulations, including United Nations Security Council Resolution 1483.  The PRB 
was not responsible for overseeing the manner in which approved spending 
requirements were executed.   
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Appendix C.  Coalition Provisional Authority 
Organizational Responsibilities for Grants 
The diagram shown below identifies organizational entities within the Coalition 
Provisional Authority (this is not a complete organizational diagram of the 
Coalition Provisional Authority) that had oversight and administrative 
responsibilities for grants until it ceased to exist on June 28, 2004. 
 

Administrator

Comptroller
Rapid Regional 

Response Program
Coordinator

Head  Activity
Contracting

Program
Management

Office

Field 
Disbursing Agents

Field
Contracting Agents

 
 



 

19 
 

Appendix D.  Present U.S. Government 
Organizational Responsibilities for Grants 
The diagram shown below identifies the present U.S. government organizational 
entities that had oversight and administrative responsibilities for grants. 
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Appendix E.  Grants Awarded by the South-
Central Region  
The South Central Region awarded 74 grants.  The total amount awarded was 
$20,838,000. 
 

Grant Number Grant 
Amount Grant Description 

DABV01-04-G-8001 $50,000 Media advancement through training, marketing. 

DABV01-04-G-8002 $100,000 Assistance to the Karbala Provincial Council to 
deal with the Ashoura bombing 

DABV01-04-G-8003 $135,000 Delegation of key Iraqi personnel to Washington 
DC for meetings with US Government officials. 

DABV01-04-G-8004 $25,000 Funding for the grand opening of regional 
democracy centre 

DABV01-04-G-8005 $10,000 To aid the Karbala Police Department during the 
religious holiday of Arbaaeen 

DABV01-04-G-8006 $150,000 
Iraq Media Professionals Association South East 

Region (IMPASER) to provide support of the 
media 

DABV01-04-G-8007 $600,000 Provide operating support for the Babylon police 
academy 

DABV01-04-G-8008 $500,000 Provide operating support for the Babylon 
advanced police training facility 

DABV01-04-G-8009 $10,000 

Provide operating support for the Diwaniyah 
Archeology Office to assist in the disinterring of 

the historical city of Nippur (Nafar) & the 
protection of a group of historical graves 

DABV01-04-G-8010 $200,000 Provide initial start-up and operating expenses 
for the South Central Freedom Soccer League 

DABV01-04-G-8011 $200,000 
Exportable medical training; training & public 

education subscription to medical journals, 
books, and computer equipment 

DABV01-04-G-8012 $15,000 Cleanup of the Barnoon village & instill civic 
pride 

DABV01-04-G-8013 $450,000 Provide support for Babylon Security Training 
Facility 

DABV01-04-G-8014 $500,000 Funding for the security tracking system 

DABV01-04-G-8015 $150,000 
Aid the Iraqi Democratic Gathering Regional 
Centre to assist in activities against the Mahdi 

Army & Moqtada Sadr 

DABV01-04-G-8016 $500,000 
Aid the Iraqi Democratic Gathering Regional 
Centre to assist in activities against the Mahdi 

Army & Moqtada Sadr 

DABV01-04-G-8017 $100,000 Support for the people in the Kawliyah Gypsy 
Tribe 

DABV01-04-G-8018 $250,000 
Assist w/ City of Najaf's populace needs & 
counteract the ruinous deeds of Moqtada Al 

Sadr & Madhi Militia 
DABV01-04-G-8019 $950,000 No Grant paperwork 

DABV01-04-G-8020 $210,000 Provide operating support for the Karbala 
Library librarians 
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Grant Number Grant 
Amount Grant Description 

DABV01-04-G-8021 $600,000 
Sustain democratic initiatives through funding 
of programs, projects, conferences, & promote 

women's rights 

DABV01-04-G-8022 $600,000 
Sustain democratic initiatives through funding 
of programs, projects, conferences, & promote 

women's rights 

DABV01-04-G-8023 $750,000 
Sustain democratic initiatives through funding 
of programs, projects, conferences, & promote 

women's rights 

DABV01-04-G-8024 $403,500 Start up funding for the establishment of a Small 
Business Development Center 

DABV01-04-G-8025 $250,000 
To provide news, democracy broadcasts, 

information, & entertainment to the Diwaniyah 
area 

DABV01-04-G-8026 $950,000 
Sustain the physical center & cover operational 

expenses for the Hilla University for 
Humanitarian, Scientific, and Religious Studies 

DABV01-04-G-8027 $500,000 

Provide a base monthly operating budget over 
the next 12 months, while translating books & 
periodicals that define "Western Civilization" 
with democratic thoughts and practices from 

English, French, & German into Arabic 

DABV01-04-G-D9001 $50,000 
Provide funds to assist in strengthening the 

Governor's ability to promote the Diwaniyah 
people's welfare 

DABV01-04-G-D9002 $50,000 
Provide funds to assist in strengthening the 

Governor's ability to promote the Diwaniyah 
people's welfare 

DABV01-04-G-D9003 $50,000 
Provide funds to assist in strengthening the 

Governor's ability to promote the Diwaniyah 
people's welfare 

DABV01-04-G-D9004 $50,000 
Support operations & improvements to the 

facilities & equipment of the Diwaniyah's Al 
Amel & Al Rijaa Institute 

DABV01-04-G-D9005 $50,000 

Provide the Provincial Council of Diwaniyah 
representatives funds to assist in strengthening 
the Council's ability to promote the Diwaniyah 

people's welfare 

DABV01-04-G-D9006 $50,000 

Provide the Provincial Council of Diwaniyah 
representatives funds to assist in strengthening 
the Council's ability to promote the Diwaniyah 

people's welfare 

DABV01-04-G-D9007 $40,000 

Provide the DCCVMV funds to assist in 
compensating Diwaniyah people with legitimate 
claims against the Sadr JAS Mehdi Militia for 
damages and losses incurred during April/May 

2004 

DABV01-04-G-D9008 $50,000 

Support the Governor’s unexpected 
humanitarian & representation needs including 

those of non-governmental provincial 
organizations 
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Grant Number Grant 
Amount Grant Description 

DABV01-04-G-D9009 $50,000 

Support library's continued development & 
usage by the Diwaniyah people through building 
repair, book binding, essay writing contests, & 

purchase of additional books 

DABV01-04-G-D9010 $10,000 

Support Law and Medical College students by 
providing funds for the purchase of additional 

books that reflect today's legal & medical 
environment 

1 $25,000 Install street lighting 
2 $50,000 Develop educational programs 
3 $50,000 Develop community programs 
4 $50,000 Develop a sport's club 
5 $50,000 Develop community programs 
6 $50,000 Develop education programs 
7 $50,000 Develop community programs 
8 $50,000 Develop community programs 
9 $50,000 Develop literacy programs 

10 $50,000 Develop women's programs 
11 $50,000 Develop water recreation programs 

12 $50,000 Construct a home as residence for a medical 
doctor 

13 $10,000 Renovate a home for the medical doctor's 
residence 

14 $25,000 Construct a home for the teacher's residence 

W911SO-04-A-0002 $6,000,000 Establish & restore public structures & facilities 
in Najaf 

DABV01-04-1-0015 $375,000 Road repair in Najaf Province 
DABV01-04-1-0016 $150,000 Road repair in Kufa Municipality 
DABV01-04-1-0017 $225,000 Road repair in Najaf Municipality 
DABV01-04-1-0018 $350,000 Cleanup of Kufa Municipality 

DABV01-04-1-0019 $1,400,000 Installation of a water system in Najaf 
Municipality 

DABV01-04-1-0020 $1,000,000 Installation of a water system in Kufa 
Municipality 

DABV01-04-1-0021 $525,000 Cleanup of Najaf Municipality 

LGF II - 001 $50,000 Provide support for Shiek Saad's people 
(Irrigation system) 

LGF II - 004 $50,000 Provide support for Engineer's Association 
LGF II - 012 $29,500 Provide support or Wassit newspaper 
LGF II 014 $50,000 Provide support for Province Council 

LGF II - 015 $10,000 Provide support for Province Council 
LGF II - 016 $50,000 Provide support for Province Council 

LGF 004 Wassit 052 $47,000 Provide support for an independent media 
LGF 004 Wassit 053 $27,000 Produce better quality programs 

K-1000-1 $250,000 damaged properties in the city of Kerbala 
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Grant Number Grant 
Amount Grant Description 

K-685-01 $14,000 Conduct a 1 month cleanup in 6 sectors of the 
Yarmouk Quarter of Karbala 

K-685-02 $5,000 Provide support for women's rights 

K-685-03 $3,000 Promote and facilitate women's rights and 
welfare in Karbala 

K-685-04 $1,000 Promote and facilitate women's rights and 
welfare in Karbala 

K-685-10 $3,000 Provide project support to conduct human rights 
and democracy educational programming 

K-685-11 $5,000 Provide support for the Human Right Center to 
conduct voter's rights educational program 

Total Grant Amount $20,838,000  
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Appendix F.  Overpayments on Grants 
South-Central Region personnel overpaid eight grants in the amount of $2,663,500.  
For a detailed list of the duplicate payments, see the table. 
 
 

 
Overpayments on Grants 

 

Grant Agreement 
Number 

Grant 
Agreement 

Date 
 

Grant 
Award 

Amount 
 

Disbursement 
Date 

Disbursement 
Amount 

Amount of 
Overpayment 

      
DABV01-04-G-8002 3/2/2004 $100,000 3/2/2004 $100,000   
   3/3/2004 $100,000  $100,000  
      
DABV01-04-G-8015 4/10/2004 $150,000 4/10/2004 $150,000   
   4/10/2004 $150,000  $150,000  
      
DABV01-04-G-8016 4/16/2004 $500,000 4/15/2004 $500,000   
   4/15/2004 $500,000  $500,000  
      
DABV01-04-G-8017 4/19/2004 $100,000 4/20/2004 $100,000   
   4/28/2004 $100,000  $100,000  
      
DABV01-04-G-8020 5/24/2004 $210,000 5/26/2004 $210,000   
   6/8/2004 $210,000  $210,000  
      
DABV01-04-G-8024 5/26/2004 $403,500 5/27/2004 $403,500   
   5/27/2004 $403,500  $403,500  
      
DABV01-04-G-8025 5/25/2004 $250,000 5/27/2004 $250,000   
   5/27/2004 $250,000  $250,000  
      
DABV01-04-G-8026 5/26/2004 $950,000 5/27/2004 $950,000   
   6/1/2004 $950,000  $950,000  
      
      
Total Overpayments     $2,663,500  
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Appendix G.  Acronyms 
CPA  Coalition Provisional Authority 
CPA-IG  Coalition Provisional Authority Office of the Inspector General 
DFI Development Fund for Iraq 
DoD Department of Defense 
PCO Project and Contracting Office 
PRB Program Review Board 
R3P Rapid Regional Response Program 
SIGIR Special Inspector General for Iraq Reconstruction  
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Appendix H.  Report Distribution 

Department of State 
Secretary of State 

Senior Advisor to the Secretary and Coordinator for Iraq 
U.S. Ambassador to Iraq 

Director, Iraq Reconstruction Management Office 
Inspector General, Department of State 

Department of Defense 
Secretary of Defense 
Deputy Secretary of Defense 

Director, Defense Reconstruction Support Office 
Under Secretary of Defense (Comptroller)/Chief Financial Officer 

Deputy Chief Financial Officer 
Deputy Comptroller (Program/Budget) 

Inspector General, Department of Defense 

Department of the Army 
Assistant Secretary of the Army for Acquisition, Logistics, and Technology 

Principal Deputy to the Assistant Secretary of the Army for Acquisition, 
Logistics, and Technology 

Deputy Assistant Secretary of the Army (Policy and Procurement) 
Director, Project and Contracting Office 
Commanding General, Joint Contracting Command – Iraq/Afghanistan 

Assistant Secretary of the Army for Financial Management and Comptroller 
Chief of Engineers and Commander, U.S. Army Corps of Engineers 

Commander, Gulf Region Division 
Auditor General of the Army 

U.S. Central Command 
Commanding General, Multi-National Force – Iraq 

Commanding General, Multi-National Security Transition Command – Iraq 
Commander, Joint Area Support Group – Central 

Other Defense Organizations 
Director, Defense Contract Audit Agency 
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Other Federal Government Organizations 
Director, Office of Management and Budget 
Comptroller General of the United States 
Inspector General, Department of the Treasury 
Inspector General, Department of Commerce 
Inspector General, Department of Health and Human Services 
Inspector General, U.S. Agency for International Development 
Mission Director – Iraq, U.S. Agency for International Development 

Congressional Committees and Subcommittees, Chairman and 
Ranking Minority Member 
U.S. Senate 

Senate Committee on Appropriations 
Subcommittee on Defense 
Subcommittee on State, Foreign Operations and Related Programs 

Senate Committee on Armed Services 
Senate Committee on Foreign Relations 

Subcommittee on International Operations and Terrorism 
Subcommittee on Near Eastern and South Asian Affairs 

Senate Committee on Homeland Security and Governmental Affairs 
Subcommittee on Federal Financial Management, Government Information and 

International Security 
Subcommittee on Oversight of Government Management, the Federal 

Workforce, and the District of Columbia 

U.S. House of Representatives 

House Committee on Appropriations 
Subcommittee on Defense 
Subcommittee on Foreign Operations, Export Financing and Related Programs 
Subcommittee on Science, State, Justice and Commerce and Related Agencies 

House Committee on Armed Services 
House Committee on Government Reform 

Subcommittee on Management, Finance and Accountability 
Subcommittee on National Security, Emerging Threats and International 

Relations 
House Committee on International Relations 

Subcommittee on Middle East and Central Asia 
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Appendix I.  Audit Team Members 
The Office of the Assistant Inspector General for Auditing, Office of the Special 
Inspector General for Iraq Reconstruction, prepared this audit report.  The Office of 
the Special Inspector General for Iraq Reconstruction staff members who 
contributed to the report include: 
 
James Carrera 

Angelina Johnston 

Robert Murrell 

Kevin O’Connor 

William Shimp 

William Whitehead 
 
 
 
 
 
 



Management Comments  
Director, Iraq Reconstruction Management Office 
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                                                  Embassy of the United States of America 

                         Baghdad, Iraq  
 
 
 
 

September 22, 2005 

RESPONSE TO REPORT STATEMENTS 

UNCLASSIFIED 

TO:   Senior Audit Manager, SIGIR - James Carrera 
 
FROM:  IRMO Director – Daniel Speckhard  
 
SUBJECT:                  Report on Management of Rapid Response Program Grant 
                                    in South-Central Iraq 
 
The following comments are provided as requested for the draft statements and 
recommendations shown: 
 
Statements and Findings:  Concur with statements as written. Between February and 
June 2004, the Coalition Provisional Authority (CPA) South-Central Region used funds 
provided from the Development Fund of Iraq (DFI) through the Rapid Regional 
Response Program (R3P) to award 74 grants worth about $20.8M.  The overall audit 
objective was to determine whether disbursing officers in selected locations in southern 
Iraq complied with applicable guidance and properly controlled and accounted for DFI 
cash assets and expenditures.  While the Iraq Reconstruction Management Office 
(IRMO) began operations subsequent to these matters, the recommendations from SIGIR 
are noted below. 
 
Recommendations:  The SIGIR recommended that the Director of IRMO ensure proper 
authorization and oversight of the grant and administrative process for all existing and 
future grants.  IRMO concurs. 
 
 
Attachment 
 
 Report on Management of Rapid Response Program Grant in South-Central Iraq 

Dated September 1, 2005 
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DRAFTED: IRMO Operations  RDiehl  19 September 2005 
 
CLEARED:  IRMO ExecOfc            DHarris          (ok)



Management Comments  
Commanding General, Joint Contracting Command – Iraq/Afghanistan 
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Management Comments  
Commander, Joint Area Support Group – Central 
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